COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/29/2007

ESTIMATE SUMMARY 18:45:50
CONTID: C15925R ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15925R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 109.( DAYS TIME ALLOW: 8/17/20( FIXED COMPLETION DAT
US40 Meadows Camp/Rabbit Ears PERCENT TIME: 68.99 ORIG TIME ALLOW: 8/17/20( FIXED COMPLETION DAT
PROJECT NO: NH 0402-070
US40 Meadows Camp/Rabbit Ears
NAME OF ROAD: 40
PROJECT COUNTIES: ROUTT JACKSON
GRAND
CONTRACTOR:
CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 06/29/2007 DATE TIME STARTED 03/13/2007
4305 EAST HARMONY ROAD DATE LET 02/08/2007 DATE WORK BEGAN 05/07/2007
DATE AWARDED 02/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/12/2007 DATE ACCEPTED
FORT COLLINS CO 80525 970-223-3151 DATE NOTICE TO PROCEED 03/13/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,408,091.88 PARTICIPATING $ 2,105,490.88 $ 1,639,296.28
AWARD PROJECT AMT: $  3,238,445.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.78% TOTAL EARNINGS 2,105,490.88 1,639,296.28
FUNDS AVAILABLE: $ 1,302,601.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,105,490.88 1,639,296.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -48,576.68 -37,395.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,056,914.20 1,601,900.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,056,914.20 1,601,900.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,601,900.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15925R-BID ESTIMATE RUN 06/29/2007
PROJECT: NH 0402-070 ESTIMATE NO: 0002 18:45:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-01300 *REMOVAL OF END ANCHORAGE 12.000 12.000
EACH 0.000 0.00
140.00000 12.000 1,680.00
0010 202-05030 SAWING ASPHALT MATERIAL (10 INCH) 1,421.000 1,421.000
LF 0.000 0.00
3.25000 1,421.000 4,618.25
0015 203-00000 UNCLASSIFIED EXCAVATION 3,912.000 1,412.000
cy 2,500.000 92,500.00
37.00000 3,912.000 144,744.00
0020 203-01200 ROADWAY INSULATION MATERIAL (2 INCH) 63,920.000 23,200.000
SF 40,720.000 61,080.00
1.50000 63,920.000 95,880.00
0025 210-04030 *MODIFY GUARDRAIL 5,213.000 5,138.000
LF 0.000 0.00
12.00000 5,138.000 61,656.00
0030 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000 0.000
TON 0.000 0.00
28.50000 0.000 0.00
0035 304-09055 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 15.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0040 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 2,571.950 766.060
TON 1,805.890 216,706.80
120.00000 2,571.950 308,634.00
0045 403-09500 *FURNISH HOT MIX ASPHALT 2,715.110 0.000
TON 2,715.110 153,403.72
56.50000 2,715.110 153,403.72
0050 405-00100 *HEATING AND REMIXING TREATMENT 138,199.000 0.000
sy 138,199.000  690,995.00
5.00000 138,199.000 690,995.00
0055 408-01000 *HOT POURED JOINT AND CRACK SEALANT 5.480 0.000
TON 5.480 26,578.00
4,850.00000 5.480 26,578.00
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PCN: 15925R-BID ESTIMATE RUN 06/29/2007
PROJECT: NH 0402-070 ESTIMATE NO: 0002 18:45:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 409-01015 *COVER COAT MATERIAL (TYPE I) 424,966.000 0.000
sy 0.000 0.00
1.00000 0.000 0.00
0065 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 149.060 0.000
TON 149.060 94,205.92
632.00000 149.060 94,205.92
0070 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 285.000 74.000
GAL 161.000 418.60
2.60000 235.000 611.00
0075 411-10258 *EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 743.000 0.000
TON 0.000 0.00
584.00000 0.000 0.00
0080 411-10259 *EMULSIFIED ASPHALT (MEDIUM-SETTING) (POLYMERIZED) 93.000 0.000
TON 0.000 0.00
950.00000 0.000 0.00
0085 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
5.25000 0.000 0.00
0090 411-90010 *ASPHALT REJUVENATING AGENT 207.000 0.000
GAL 207.000 621.00
3.00000 207.000 621.00
0095 506-00206 RIPRAP (6 INCH) 7.000 0.000
cY 7.000 1,225.00
175.00000 7.000 1,225.00
0100 603-10120 12 INCH CORRUGATED STEEL PIPE 140.000 0.000
LF 140.000 6,580.00
47.00000 140.000 6,580.00
0105 606-02005 *END ANCHORAGE (FLARED) 12.000 12.000
EACH 0.000 0.00
1,715.00000 12.000 20,580.00
0110 609-60011 CURB TYPE 6 (SECTION M) 1,831.000 0.000
LF 1,831.000 15,563.50
8.50000 1,831.000 15,563.50
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PCN: 15925R-BID ESTIMATE RUN 06/29/2007
PROJECT: NH 0402-070 ESTIMATE NO: 0002 18:45:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 100.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0120 612-00032 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 100.000 0.000
EACH 0.000 0.00
49.00000 0.000 0.00
0125 612-00070 *REFLECTOR STRIP (4 INCH) 776.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0130 614-00012 *SIGN PANEL (CLASS II) 84.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0135 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 96.000 0.000
SLIPBASE)
LF 0.000 0.00
45.50000 0.000 0.00
0140 615-00030 EMBANKMENT PROTECTOR TYPE 3 7.000 0.000
EACH 7.000 2,835.00
405.00000 7.000 2,835.00
0145 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 50.000 0.000
HOUR 18.500 3,515.00
190.00000 18.500 3,515.00
0150 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 93,500.00
187,000.00000 1.000 187,000.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
1,000.00000 0.000 0.00
0160 627-00001 *PAVEMENT MARKING PAINT 720.000 0.000
GAL 666.000 14,652.00
22.00000 666.000 14,652.00
0165 627-00005 *EPOXY PAVEMENT MARKING 1,364.000 0.000
GAL 0.000 0.00
94.00000 0.000 0.00
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PCN: 15925R-BID ESTIMATE RUN 06/29/2007
PROJECT: NH 0402-070 ESTIMATE NO: 0002 18:45:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 2,800.000 697.000
HOUR 1,971.500 53,230.50
27.00000 2,668.500 72,049.50
0175 630-00001 *PILOT CAR OPERATION 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0180 630-00007 *TRAFFIC CONTROL INSPECTION 23.000 7.000
DAY 11.000 1,705.00
155.00000 18.000 2,790.00
0185 630-00012 *TRAFFIC CONTROL MANAGEMENT 58.000 17.000
DAY 24.000 14,688.00
612.00000 41.000 25,092.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 3.000
EACH 5.500 390.50
71.00000 8.500 603.50
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 198.000 19.500
EACH 17.000 1,581.00
93.00000 36.500 3,394.50
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000
EACH 2.000 240.00
120.00000 4.000 480.00
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0210 630-80360 *DRUM CHANNELIZING DEVICE 23.000 4.000
EACH 7.500 360.00
48.00000 11.500 552.00
0215 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0220 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
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PCN: 15925R-BID ESTIMATE RUN 06/29/2007
PROJECT: NH 0402-070 ESTIMATE NO: 0002 18:45:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 400.000 50.500
EACH 110.000 1,430.00
13.00000 160.500 2,086.50
0230 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
725.00000 0.000 0.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 4,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 21,551.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70021 F/A ON-THE-JOB TRAINEE 3,072.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) CHANGE UNITS 2,397.000 875.000
OF PAY FOR ABC MATERIAL
cY 1,522.000 77,880.74
51.17000 2,397.000 122,654.49
0295 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00



CONTID: C15925R COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15925R-BID ESTIMATE RUN 06/29/2007
PROJECT: NH 0402-070 ESTIMATE NO: 0002 18:45:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 605-82200 FRENCH DRAIN 463.000 0.000
LF 463.000 10,186.00
22.00000 463.000 10,186.00
0305 900-00012 ADDED ITEM (FOOT)/ 4" PERFORATED PLASTIC SOCK PIPE 150.000 0.000
LF 150.000 1,425.00
9.50000 150.000 1,425.00
CAT 0200 CURRENT AMT $ 3,388,291.88 $1,639,296.285S 2,085,690.88
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
CAT 0400 CURRENT AMT $ 19,800.00 $ 0.00$ 19,800.00
PROJECT TOTAL CURRENT AMT $ 3,408,091.88 $1,639,296.28 $ 2,105,490.88



